

1 BILL NO. S-87-10- 22

2 SPECIAL ORDINANCE NO. S- 274-87

3 AN ORDINANCE approving Change Order
4 No. 1 (Final) for Res. 428-86,
5 Southwood-Stratford Storm Sewer,
6 with Land, Inc., in connection
7 with the Board of Public Works
8 and Safety of the City of Fort
9 Wayne, Indiana.


10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
11 OF THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1 (Final) for Res.
13 428-86, Southwood-Stratford Storm Sewer, with Land, Inc., in
14 connection with the Board of Public Works and Safety, for:


15 this Change Order and Final is
16 necessary to adjust final contract
17 price to match actual construction;

18 involving a net decrease of Seven Thousand Eighty-Eight and No/100
19 Dollars (\$7,088.00), all as more particularly set forth in the
20 specifications, and which is on file with the Office of the Board
21 of Public Works and Safety and is by reference incorporated herein,
22 made a part hereof, and is hereby in all things ratified, con-
23 firmed and approved.

24 SECTION 2. That this Ordinance shall be in full force
25 and effect from and after its passage and any and all necessary
26 approval by the Mayor.

27 
28 Councilmember

29 APPROVED AS TO FORM
30 AND LEGALITY

31 
32 Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Redd
seconded by Stier, and duly adopted read the second time
by title and referred to the Committee City of Fort Wayne (and the Ci:
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Way:
Indiana, on _____, the _____ day of _____
19____, at _____ o'clock _____ M., E.

DATE: 10-13-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd
seconded by Stier, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>9</u>	_____	_____	_____	_____
BRADBURY	<u>1</u>	_____	_____	_____	_____
BURNS	<u>1</u>	_____	_____	_____	_____
EISBART	<u>1</u>	_____	_____	_____	_____
GIAQUINTA	<u>1</u>	_____	_____	_____	_____
HENRY	<u>1</u>	_____	_____	_____	_____
REDD	<u>1</u>	_____	_____	_____	_____
SCHMIDT	<u>1</u>	_____	_____	_____	_____
STIER	<u>1</u>	_____	_____	_____	_____
TALARICO	<u>1</u>	_____	_____	_____	_____

DATE: 10-27-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 27-87
on the 27th day of October, 19 87

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 28th day of October, 19 87,
at the hour of 11:00 o'clock A. M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 28th day of October,
19 87, at the hour of 3:00 o'clock P. M., E.S.T.

WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. 1 (Final)
 Project No. _____
 Name of Project: SOUTHWOOD - STRATFORD STORM SEWER
 To: Land, Inc.
 (Contractor)

Resolution No. 428-1986
 Board Order No. 283-86
 Date: 9/23/87

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change		Change in Contract Price	
		Description	Unit Price	Decrease	Increase
		SEE ATTACHED			
Total Decrease				\$11,227.00	
Total Increase					\$4,139.00
Net (Decrease) (Increase)				\$7,088.00	

The sum of \$ 7,088.00 is hereby (~~added to~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$	<u>104,947.00</u>
Current Contract Price Adjusted by Previous Change Order	\$	<u>104,947.00</u>
New Contract Price including this Change Order	\$	<u>97,859.00</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by _____ calendar days due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] Chief Engineer Date 9-25-87
 Accepted by: [Signature] Contractor Date 9-25-87
 Approved by: [Signature] City Engineer Date 9-29-87
 Approved by: [Signature] Owner Date 10-7-87
 Attested by: [Signature] Clerk Date 10-7-87

ATTACHMENT TO CHANGE ORDER

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1	17.5 L.F.	30" R.C.P. Class III	51.00	892.50	
2	2.5 L.F.	27" R.C.P. Class III	42.00		105.00
3	27 L.F.	24" R.C.P. Class III	37.00	999.00	
4	3.5 L.F.	21" R.C.P. Class III	32.00	112.00	
5	11 L.F.	15" R.C.P. Class III	18.00	198.00	
6	81 L.F.	12" R.C.P. Class IV	15.00	1,215.00	
8	1 EA.	C.F.W. Manhole Type II-A	1,500.00		1,500.00
10	2 EA.	C.F.W. Manhole Type I-A	1,240.00	2,480.00	
12	1 EA.	C.F.W. Inlet	450.00	450.00	
17	42.2 C.Y.	Special Backfill	5.00		211.00
18	2,511 SY	Seed & Mulch	.50		1,255.50
19	25 S.Y.	Sodding	2.70	67.50	
20	112 S.Y.	Concrete Walk	13.20	1,478.40	
21	9 S.Y.	Concrete Drive	12.40	111.60	
22	127 S.Y.	Concrete Pavement	9.00	1,143.00	
25	60 L.F.	Clean & Regrade Ditch	15.70		942.00
26	12.55 TN	#1 Limestone Rip-Rap	10.00		125.50
27	L.S.	Asphalt Bikepath	2,080.00	2,080.00	
<div> <div>Net (Decrease) (Increase)</div> <div>Total Decrease</div> <div>Total Increase</div> <div>Contract Price</div> </div>				11,227.00	
					4,139.00
				7,088.00	

Change Order No. 1.

Resolution No. 428-86

Board-Order No. 283-86


REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: To adjust final contract price to match actual construction cost.

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

NO


Don Hanley

Project Engineer

BILL NO. S-87-10-22

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS


REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 (Final) for Res. 428-86, Southwood-Stratford Storm
Sewer, with Land, Inc., in connection with the Board of Public
Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
(~~RESOLUTION~~)


YES

NO




CHARLES B. REDD
CHAIRMAN


PAUL M. BURNS
VICE CHAIRMAN



THOMAS C. HENRY



BEN A. EISBART



SAMUEL J. TALARICO

CONCURRED IN 10-27-87

SANDRA E. KENNEDY
CITY CLERK